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INTRODUCTION TO MPMS

The Multi-modal Project Management System (MPMS) is an inventory of Highway and Bridge, Transit, Aviation, and Rail Freight projects which are reported to
the Federal Highway Administration and State Transportation Commission as part of the state’s Twelve Year Program (TYP), and the federal Transportation
Improvement Program (TIP). Highway and Bridge projects inventoried in MPMS include some projects which do not require Twelve Year reporting while the
Transit, Aviation, and Rail Freight projects appearing in the MPMS are only those projects which do require Twelve Year reporting.

The modes covered by the MPMS are: Highway and Bridge, Transit, Aviation, and Rail Freight. Metrics tracked are dependent upon the mode of project. For
non-highway modes (Transit, Aviation, and Rail Freight) project related data such as location, project milestones and grants are tracked. For the highway mode
an additional level of complexity is added. Highway and Bridge projects have from 1 to 7 project phases for which costs, phase milestones and programming
information is tracked in addition to the project related data of location, classification code and improvement.

This training document is targeted toward those users with read-only capabilities. It is our hope that this document provides as a basic introductory tutorial,
which includes how to access and navigate the system, password rules and resets, introduction to Highway & Bridge project screens, cost screens, and how to
perform searches and utilize the Data Extract Tool. If you require a more detailed user training session, please contact the MPMS Team.
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Upon receiving access to the MPMS application, click on the following link to display the MPMS login page: http://www.dot15.state.pa.us/MPMS/home.jsp

(Intranet for PennDOT users) or https://164.156.90.71/MPMS/home.isp (Internet for non-PennDOT users).

The MPMS Homepage will be displayed.

> — : : :
S . http:/fwww.dotl5 state paus/MPMS/home jsp £ - & | Wl MPMS Home W vPms Home X
X @comert v M Select

Password]

MNavigation MPMS Home

Sacil Eor Welcome to the Multi-modal Project Management System (MPMS) Home Page.
For MPMS/4232/WBS

MPMS Related

MPMS-1Q This site is used to plan and program projects on the federally mandated regional Transportation Imp Prog: (TIPs) and the Commonwealth mandated Twelve Year Program (TYP). If you have any questions regarding
Crystal Reports Ent. this site or information provided within, wish to report a problem or have suggestions for system changes; please contact the MPMS Help Desk at 717-525-5458
4232 System

IT Information
Password Information
Release Notes

Change Password
Within the Login Id field, enter your ECMS/MPMS user id. Within the Password field, enter the temporary password given to you by the MPMS Team. Click the

Login button. (Note: If you already have an ECMS ID and password, enter it and you will be logged into MPMS and you will not be prompted to change your
password at this time.)

Iy
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The following message will be displayed:

@ Message- Your Password has been changed by an Administrator. Please go to the ECMS site
ge- and change your password.

Within the left navigation section of the MPMS Homepage, click the Change Password link and you will be routed directly to the ECMS site. Within this screen,

enter the temporary password within the Current Password field and your new password within the New Password and Confirm Password fields. Click the
Submit button. (Note: see the Password Rules section prior to entering your new password.)

(. LNEERING & CONSTRUCLIO

User ID/ Password E
So e denotes required fields
ri'ﬂﬂ!% « UserID: bethowe (1 -7 positions)
password?

« User Name: Beth Howe

+ Phone Number: [717  [[705 [ [2212 x| |
C Administration Fax Number: | I ‘

C PENNDOT Systems

(:, Business Partner

/. Current Password:
C Consultant Services

New Password: |(6 or more positions)

Confirm Password: I I(G or more positions)

(:. Contractor Services

(; Project Mgmt

(;Proiects«vlces 3 Back 2 Submit J

(; References
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Return to the MPMS homepage and enter your Login Id and your new Password. Click the Login button.

>

Login 1o NP

If you enter an incorrect password, the following message will be displayed:

Q Message: The ID or Password you have entered is invalid.

You will have five attempts to enter the correct password before your access is revoked. If your access has been revoked, call the MPMS Helpdesk at 717-525-
5458,
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PASSWORD RULES

e  Your user id and password is the same for both the ECMS and MPMS web applications.
e  Your password will expire after 60 days, requiring the creation of a new password.
e Upon login, a notification will be displayed five days prior to the expiration of your password.
e After logging into MPMS, click the Change Password link provided within the left navigation area of the home page. The ECMS/Change Profile
Information screen will be displayed, which will allow you the ability to change your password.
e Please use the following guidelines when creating your new password:
v" Must be minimum of six characters
v" Must be composed of at least one letter and one number
v Special characters can also be used
v' s case sensitive
v' Cannot re-use the six previously used passwords
e  When logging in, you will have five tries to enter the correct password before your password will be revoked.
e  When changing your password, you will have five tries to enter the current password before your password will be revoked.
e  Your password will be revoked if the last login has been 180 days or more.

e If your password has been revoked, please contact the MPMS Help Desk at 717-525-5458 and you will be issued a new default password. After your
password has been reset and you have logged into MPMS, you must supply a new password in order to proceed.
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CONTACT INFORMATION

Kent Smithmyer 717-783-2428 ksmithmyer@pa.gov
Florah Iberedem 717-783-1260 fiberedem@pa.gov
Ken Hinderliter 717-705-2200 khinderlit@pa.gov
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SYSTEM OVERVIEW & TIPS

HOMEPAGE

Within the homepage/left navigation section, various links will be displayed without logging into the application. The Security Forms link will open the security
form used to request access to the MPMS system. The MPMS Related links are links to several applications that are associated to the MPMS system. The IT
Information links are links to the password rules and release notes. The Change Password link will open the ECMS site where you will be prompted to change
your password.

SecUn Eorms Welcome to t

For MPMS/4232/WBS

MPMS Related
MPMS-IQ This site is used to pla
Crystal Reports Ent. this site or information
AUC Report

4232 System

IT Information
Password Information
Release Notes

Change Password
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NAVIGATE TO THE HOMEPAGE

To easily navigate to the MPMS Homepage from any screen, click on MPMS Home within the left navigation section, or click on the MPMS logo at the top of
the screen.

Search Navigator
Search Results

Project: 91436

- Hultumcdal Projec tl'1an.1qenwnt System

PROJECT FIELD

Within all modules of the system, a Project field will be displayed within the left navigation section. Enter a project number, press the enter key, and the
project information will be displayed on the active screen.

projectlo18% ]

If the project number is invalid, the following message will be displayed:

(X Message:719 Project 9999999 is not a Highway and Bridge project.
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HEADERS

Basic information about the project will be displayed within the header of every project and phase screen. Below is an example of the header of a Highway &

Bridge project.

Project: 91436
Dist: 3
Status:  Candidate

US 15 over Black Hole Crk
Planning Partner/County: Williamsport / Lycoming
Bridge Replacement

Manager:  Bryan Miller
Route/Sect: 15/155 Type: State Bridge

TOP NAVIGATION

The top navigation will consist of the modules you have access to. Click on a topic and a drop-down will be displayed to provide access to screens available

within the module.

USER PROFILE

In order to change user preferences, navigate to Admin > User Profile and the User Profile screen will be displayed. From this screen you can update your

email address and have the option to hide or display all maps within the application. After selecting your preferences, click the Save button.
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User Profile

Save | Print [

User Profile
Email Address: usemame@pa.gov

Hide All Maps: [ ]
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ENDING THE SESSION

To log off the MPMS application, click the button located at the top right of the screen. Additionally, if no activity occurs for 30 minutes, the system
will automatically end the session. A Timeout Warning will be displayed five minutes prior to the automatic logoff. To keep the session active, click the

button.

TIMEOUT WARNING

Your MPMS$ session is currently inactive. You will be automatically
logged off in the amount of time displayed below.

If you wish to keep your session active press the "Keep Active” button
below.
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SCREEN EXPANSION

Click on the left arrows to hide the left navigation section and expand the screen. Conversely, click on the right arrows to redisplay the left navigation section.

Beth A. Howe
Org: 05200 District: 00"

SYSTEM ERROR

If the following error is displayed, please email the MPMS Helpdesk. Information regarding the screen in which the error was displayed and steps prior to the
system error would be very helpful to the MPMS Team in determining the cause of the error, but it is not mandatory.

Unexpected System Exception

An Unrecoverable Application Error has Occurred

An error has occurred that can not be automatically recovered. This exception has been logged on the database with some of the initial error information. If you have not algg
5458 and save the information given below which contains details of the error. The best way to do this is to click the print button and print to PDF.

The below information is for technical support to use to troubleshoot this error. )

com.ibm.websphere.ce.cm. StaleConnectionException: DB2 SQL Emor: SQLCODE=-104, SQLSTATE=42601, SQLERRMC=;NOT EXISTS XMLEXSTS + - CASE CURRE
at com.ibm.ws.rsadapter jdbc. WSJdbc Util handleStaleStatement(WSJdbe Util java:821)
at com.ibm.ws.rsadapter AdapterUtil. mapE xception{AdapterUtil java: 2125)

at com.ibm.ws_rsadapter jdbc WSJdbe Util. mapException(W SJdbc Util java: 1006)
at com.ibm.ws.rsadapter jdbc. WSJdbc PreparedStatement executeQuery(WSJdbcPfeparedSlatement.iaua: 737
at us.pa state dot framework. database PDDatabase executeStat tForRs(PDDat Java:275)

atabase axecmePsForRs PDDaIabase ;a\.a 144}
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SEARCH TOOLS

HIGHWAY & BRIDGE/RAIL FREIGHT/AVIATION/TRANSIT

All search tools within MPMS are similar in that you will have the option to enter common search criteria such as Project Id, Project Title, etc. Upon receiving
the search results, you can further filter the list by entering a value and selecting the targeted column.

The following are instructions to search for Highway and Bridge project(s).

Click on the Search > Hwy & Br menu items
The Highway/Bridge - Search screen will be displayed.

The search screen is made up of three sections:
Common Search Criteria
Additional Search Criteria
Search Results

Highway/Bridge - Search

Note: an "™ indicates a wildcard search field.

Project Id(s): | |Project Title:” | |

County: Planning Partner: v|District:|  V|MPMs status:| V|

Note: Any criteria entered in this section, applies to this tab only.
|Pm}ect Manager Name:" ] SR(s): [ ] Section: [ ]Flex Fund: []

Note: an "*" indicates a wildcard search field.

|&nh]1€lw5ﬂ.¢h]@ ‘

Enter a value to filter on: :‘ Column: | FlexFund v

| Projectid »  District Counly StateRoute Section Project Tide ProjectCloss  Planning Portner _ Stafus _ Project Manager _ fmprv Tye Pl Pro Number  PMS Proj Number  Flex Fund
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» Wildcard Search - If an asterisk (*) is displayed next to the field, this indicates that a wildcard search can be performed within that field. For example,
if adams was entered within the Project Title field, results containing ‘adams’ within the project title will be displayed regardless if it is in the
beginning, middle, or end of the title. Also, those fields with the wildcard feature are not case sensitive.

» The maximum number of search results that will be displayed is 2000 records. If the search results exceed that amount, the following message will be
displayed:

Because the maximum number of records that can be displayed is 2000, this list does not cortain all records for the
search criteria you selected. Please add addtional criteria to your search and re-submit.

Enter additional search criteria and re-submit the search.

P Message:

Enter |

» Instead of clicking the Search button, press the key after entering search criteria within any of the editable search fields to
initiate the search.
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COMMON SEARCH CRITERIA SECTION

Use this section in conjunction with the Additional Search Criteria or by itself.

Mote: an "** indicates a wildcard search field.

Project Id(s): | | Project Title:* | |

County: Planning Partner: v|District.| /| MPMSs Status:
T“Wi —

e  Manually enter Project Id or Project Title or select the County, Planning Partner, District, and/or MPMS Status from the drop-down lists and click the
Search button.

e The results for the search criteria entered will be displayed within the Search Results section. Select any tab to display specific search results.
e Inthis example Adams County was selected as the Common Search Criteria and the FPN tab was selected to display all FPNs issued for Adams County.

Note: an " indicates a wildcard search field.

Project Id(s): | | Project Title: |

County: Adams ~ Planning Partner: | District: MPMS Status: ~

MNote: Any critena entered in this section, applies to this tab only.

e —

Note: an "*" indicates a wildcard search field.

[search | [ cloarSemweh | [rom |

Download data to Excel ’

Enter a value to filter on [ ] Column: |39“°" V] [Fer |

O 17938 XDE1342 L1E 8 Adams 3008 001 Cunningham Road Bridge Adams.
O 17938 4002568 Q110 & Adams. 3008 001 Cunningham Road Bridge Adams
O 17938 4002568 1170 8 Adams 3008 01 Cunningham Road Bridge Adams
O 17945 4002217 1170 8 Adams. 4013 0 Rentzel Road Adams
O 17945 4002290 1170 8 Adams 4013 0 Rentzel Road Adams
o] 18013 XDB1307 H110 8 Adams. 2012 BO4 Alloway Creek Bridge Adams
O 18014 XDE1118 L110 8 Adams. 1009 003 Bermudian Creek Bridge Adams
O 18014 081118 Q120 8 Adams 1009 003 Bemudian Creek Bridge Adams,
O 18014 081324 L110 8 Adams 1009 003 Bermudian Creek Bridge Adams
o] 18039 0122124 1180 8 Adams 30 002 MARSH CREEK BRIDGE Adams
Row 1 to 10 of 274
Page 1 of 28
Mext
<<<12345678910..28>>>
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ADDITIONAL SEARCH CRITERIA SECTION

The Additional Search Criteria section is available for highway and bridge searches only. Use this section in conjunction with the Common Search Criteria or by
itself. Select a search tab (Project, Rail Grade Crossing, etc.) and type in the search criteria. Click the button.

Project: Enter the name of the Project Manager (wildcard), State Route, Section, and/or Flex Fund. Click the button.

1) =+ ¥ Rail Grade Crossing

ECMS Id | FPN | WBS | Municipali

Mote: Any criteria entered in this section, applies to this tab only.
‘ Project Manager Name:" |SR(s): |

Note: an "™ indicates a wildcard search field.
|Sectio|1:| |Flex Fund: [

| search | | ClearSearch | | Print |

Enter a value to filter on: Column: | FlexFund hd

Note: Any criteria entered in this section, applies to this tab only.

|crosing Number: ||

| search | | ClearSearch | | Print |
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ECMS Id: Enter the ECMS Id number. Click the button.

Note: Any criteria entered in this section, applies to this tab only.

lscms w |

Note: Any critenia entered in this section, applies to this tab only. Note: an "*" indicates a wildcard search field.
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WBS: Enter the System number, State Route number, Sub-Project, Phase number, Section, Organization code, and/or Program number. Click the
button.

Note: Any criteria entered in this section, applies to this tab only.

‘smm: | |sre[  |subprict|  |Phase:| |sec:| |org: | |Pgm: | |

| Search | | ClearSearch | [ Prnt |

Enter a value to filter on: Column: |Primary SR v

Municipality: Enter the Municipality Name. Click the button.

Project | Rail Grade Crossing [ ECMS 1d [ FPN [ wBs JIITTE =1 3] Bridge |

Mote: Any criteria entered in this section, applies to this tab only. Note: an "*" indicates a wildcard search field.

‘Municipallly Name:" | |

| search | | ClearSearch | |Print | |

Enteravaiuetofiteron | | Coumn ¢

w
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Bridge: Enter the BMS No., BR Key, and/or BMS County. Click the button.

Note: Any criteria entered in this section, applies to this tab only. Note: an "*" indicates a wildcard search field.

IBMS No.:* | BR Key: | | BMs County:
[ Search | | Clear Search | [Print |

Enter a value to filter on: [:] Column:
| Projectid v BMSNo.  BMSNo.Cnly | BMSNo.SR | BMSNo.Sgmt  BMSMo.Offset  BRKey | Distict Counly  PrimarySR Sect
Row

Page

e P I ) Y AV S e P

Section
BMS No. SR

BMS No. Offset

In the following example, the Project tab was selected and the State Route 15 was entered. All projects on State Route 15 displayed.

Rail Grade ECMS 1d [ FeN [wes [m
Note: Any criteria entered in this section, applies to this tab only. Note: an ™™ indicates a wildcard search field,
|ijm N Hame:" SRis): 15 |section:| | Flex Fund: [
Enter a valus fo fiter on | Column: | Flex Fund | [Fner | Download data to Excel
O 222 3 Lycoming 15 US 15 N BRIZND AVE BRPL Williamsport INC BRREPLACE 034197204 N
O 16040 3 Lycoming 15 US 15/CONRAIL BR BRPL Williamsport INC BRREPLACE 034189223 N
O 6108 _3 Lycoming 15 _Smem Lyco Sl_mgr SA_FE _W|I!nmsport CMD TRANSTDY 034191400 N
O §120 3 Lycoming 15 US15 BRS(N OF I-180) BRST Williamsport INC BRREHAB 034192201 N
O §187 3 Lycoming 15 US 15 RESTORATION HRCT Willamsport INC RESTORE 034105003 N
O 6223 3 Lycoming 15 US 15 S BRIZND AVE BRPL Williamsport INC BRREPLACE 034197205 N
O 6041 3 Lycoming 15 US 15 @ 2ND AVE BR BRPL Williamsport INC 'BRREPLACE 034150224 N
O 8025 3 Lycoming 15 PACKHORSE RUN BRIDGE ~ BRPL Williamsport INC BRREPLACE 034189205 N
O 5672 3 Lycoming 15 |OAK LYNN BRIDGE BRST Williamsport ING 'BRREHAB 034101050 N
O 6153 a Lycoming 15 1180/US15 - FOY AVE HRST Williamsporn INC RESTORE 034193300 ]
Row 1 to 10 of 363 ;
10f37 I

July 2015 | PENNDOT MPMS HELP 717-525-5458 OR RA-PDMPMSWEBEX@PA.GOV




SEARCH RESULTS SECTION

The search results can be sorted in ascending and descending order by clicking on any of the column titles.

To further filter the displayed search results, enter the search value, select an option from the Column drop-down list and press the Enter key or the Filter
button. In this example, all projects with the Project Class of BRPL are displayed. Click the Reset button to redisplay the unfiltered list.

July 2015 | PENNDOT
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Enter a value to filter on: [BRPL l Column: W‘ W Im Download data to Excel
Project Class: BRPL
(622 3  Lycoming 15 US 15 N BRI2ND AVE BRPL Wiliamsport  INC BRREPLACE 034197204 N
O6040 3 Lycoming 15 IUS 15/CONRAIL BR 'BRPL Wiliamsport  INC BRREPLACE 034189223 IN
06223 3 Lycoming 15 US 15 S BR/2ND AVE BRPL Williamsport INC BRREPLACE 034197205 N
O 6041 3 Lycoming 15 US 15 @ 2ND AVE BR BRPL Wiliamspot  INC BRREPLACE 034189224 N
06025 3 Lycoming 15 PACKHORSE RUN BRIDGE ~ BRPL Wiliamspot  INC BRREPLACE 034189205 N
O 5878 3 Lycoming 15 061  LYCOMING CREEK BR. BRPL Wiliamspot  HIST BRDKREPL 034184200 032M2015 N
06139 3 Lycoming 15 077  Market St. Bridge BRPL Williamsport  ACT BRREPLACE 034193202  032C077 N
Q9436 3  Lycoming 15 155 US 150wr Black Hole ik BRPL Wiliamsport  CAND Bryan Miller  BRREPLACE N
() 98906 3 Snyder |15 157 SR 15 over Tb Susq River BRPL SEDA-COG PROG Lloyd E. Ayres BRREPLACE N
O 98804 3 Snyder 15 164 SR 15 over Carrie Run BRPL SEDA-COG PROG Lloyd E. Ayres BRREPLACE IN
Row 1 to 10 of 19
Page 1 of 2
¥




SEARCH NAVIGATOR/LEFT NAVIGATION

The left navigation section will display a list of links to all accessible project and phase screens. Click to highlight a project within the Search Results section.
The links within the left navigation area will now be active. Click on a Project or Phase link and that screen will be displayed for the selected project.

Search Navigation

— Project Id(s): |
{Project )

Description
Overview [ Costs
Location

Rail Crossing

Air Quality
Capital Budget

Highway/Bridge - Search

| Project Title:"

Planning Partner:

Project Manager Name:"
Phase

General
Costs
Milestones ;

3 Lycoming US 15 N BR/ZND §
O 6040 3 Lycoming 15 _ US 15/CONRAIL B
O6e2 3 Lycoming 15 US 15 S BR/2ND
O 6041 3 Lycoming 15 ' US 15 @ 2ND AVE
O 6025 3 Lycoming 15 ' PACKHORSE RUN
O 5878 3 Lycoming | LYCOMING CREE
O 6139 3 Lycoming Market St. Bridge

Em- ycoming |15 US 15 over Black Hol!
) 98906 3 SR 15 over Tb Sus
O 98894 3 Snyder SR 15 over Carrie
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In this example the Project > Description link was selected for Project #91436.

Project Description

Project: 91436 US 15 over Black Hole Crk

Dist: 3 Planning Partner/County: Williamsport / Lycoming

Status: Candidate Class: Bridge Replacement
Basic Descri Short Narrative | Public Narrative | User Defined Fields Range Tra tion Plan | DOI
Project Title: |US 15 over Black Hole Crk . Local Project: [ ]| Maintenance Year: :]
Project Sponsor: IF’BRHDOT | Old Proj Manager: |BSM |
Let Program Status: Let Program Date:
Creation Date: 08/26/2010 Flex Project: [ |
Project Manager: |Bryan Miller g Phone Number: |5703584330 5
Email Address: 'Jyramiller@pa.gov i Consultant Job: [ ]

BRREPLACE -Bridge Replacement
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Within the left Navigation section, click the Search Navigator link and a pop-up box will display the search results of the most recent search.

July 2015 | PENNDOT

Search Navigator
Search Results

Project{17938 |

| Search Results -- Webpage Dialog

Please select a project from the list below. L~

US 15 N BR/2ZND
AVE
US 15/CONRAIL

Lycoming 15 BRPL BRREPLACE Williamsport

BRREPLACE Williamsport

Air Quality Lycoming 15 BR BRPL

Adj. Apprv Costs| )
Lycoming 15

Lycoming 15
Lycoming 15

Lycoming 15
Lycoming 15

Search Page

Lycoming 15

Snyder 15

Snyder 15

US 15 S BR/2ND

AVE

US 15 @ 2ND AVE

BR

PACKHORSE RUN

BRIDGE

LYCOMING

CREEK BR. BRRk

Market St. Bridge BRPL
2 H\{:r Black BRPL

SR 15 over Tb

Susq River

SR 15 over Carrie

BRPL
BRPL

BRPL

Row 1 to 10 of 19
Page 1 of 2

BRREPLACE Williamsport
BRREPLACE Williamsport
BRREPLACE Williamsport

BRDKREPL Williamsport
BRREPLACE Williamsport
BRREPLACE Williamsport

BRREPLACE SEDA-COG

BRREPLACE SEDA-COG

CAND
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Or

Click the Search Results link to return to the Highway/Bridge Search screen.

WBS (WORK BREAKDOWN STRUCTURE) REQUEST SEARCH

To search for a WBS request, click on the Search > WBS Request menu items.

The Find WBS Request screen will be displayed.

To select by organization code, choose an organization from the Organization Code Selection drop-down list.

Find WBS Request

m _Organization Code Selection

v

List WBS Requests
Note: Please select an organization code from the list abowe. If an organization code is not selected the list will be empty.

Ic-::a gsmMS Find/Filter Column: Fitter |
Submitted for Review | Pojects | Phase  WBS  Rdwy SR SubPojct  WBSPhase  Seton | Og.  Pg.  Date
Submitted for Approval
Approved Row
Rejected to Reviewer Page
Rejected to Creator
Submitted to SAP
Dpened in SAP

Error

R N U VAP S SN Y S P -~
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In the following example, organization code 0120 — Erie was selected. As noted below, the search results exceeds the maximum number of records that can be
displayed.

Find WBS Request E

Because the maximum number of records that can be displayed is 2000, this
< Message: list does not contain all records for the search criteria you selected. Please add
additional criteria to your search and re-submit.
Organization Code Selection
10120 - Erie v|
Note: Please select an organization code from the list above, If an organization code is not selected the list will be empty
Download data to Excel V] (Download All?)
Find/Filter | | Column: | Project v| [Fier]

| Project*  Phase WS Rdwy SR SubProject  WBSPhase Secon  Org.  Prg. |
29 PE DINSPF03094 0120 383 0 INSPF 0 3 094 0120 383
29 PE- | OINSPO03094 0120 383 0 INSPO (1] 3 094 0120 383
29 FD | DINSPO04094 0120 383 0 INSPO 0 4 094 0120 383
29 FO OINSPF04094 0120 383 o INSPF o 4 094 0120 383
29 FD OINSPDO4094 0120 383 0 INSPD 0 4 094 0120 383
29 FD. | OINSPMO4094 0120 611 0 INSPM 0 4 094 0120 611
32 PE 08808803000 0120 383 0 88088 0 3 000 0120 383
34 PEL| 08808403000 0120 383 0 88084 0 3 000 | 0120 383
298 PE 30028503A00 0120 313 3 00285 0 3 ADD 0120 313
334 CON 09611407000 0120 221 0 96114 0 7 000 0120 2
403 FD 30202204800 0120 321 3 02022 0 4 BOO 0120 321
493 CON 70201207081 0120 324 7 02012 0 T 081 0120 324 01/30/2008
596 CON | 09603007000 0120 375 0 96030 0 7 000 0120 375
599 CON | 09603107000 0120 375 o 96031 0 7 000 0120 375

Row 1 to 14 of 2000
Page 1 of 143
Next
<<<12345678910...143 > >>

Further filter the list by entering a value within the Find/Filter field and selecting a column from the drop-down list. Click the Filter button. In the following
example, the results were filtered by project #94921.
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Click on the WBS link to view a WBS request form.

Organization Code Selection

[0120-Erie v|
Note: Please select an organization code from the list above. If an organization code is not selected the list will be empty.
Download data to Excel ] (Download All?)
Find/Filter |94921 | Column: |Project v Filter Reset l
Project: 94921
94921 I i 0INO1MOZ000 0120 611 I INOTM ' 0120 611 i 08/06/2012
94921 FD 0INDINOS000 0120 383 0 ~ INOIN 0 9 i ODD [To120 | 383 08/0612012
Row 1to 2 of 2
Page 1 of 1

<< <] >>>
Mw B
To select by the status of the WBS request, click on the preferred link within the left navigation section. The list is organized by the stage/status of WBS

requests.

—

List WBS Requests

List By Status
Created

Submitted for Review
Submitted for Approval
Approved

Rejected to Reviewer
Rejected to Creator
Submitted to SAP
Opened in SAP

Error
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In the following example, the Approved link was selected. All WBS Requests, with the status of Approved, are displayed regardless of the organization code.

Find WBS Request

Approved
Dowriload data to Excel ] (Download All7)
FindrFilter | | cowmn: [Project  ~|  [Fater]
————————_-—
51224 DROCOOOROEK 1000 711 [} X L] 1 107302014
51224 CCN OFFFFFFOFFF 1000 142 L] FFFFF F 9 FFF 1wn 142 1073072014
B5652 PE AFED14F3FED 0850 313 A FED14 F 3 FED 0aso 33 10/30/2014
85652 FE ASTATES3STA 0850 711 A STATE S 3 STA 0850 ik | 1073002014
103441 | PE AL11111A111 0810 221 L) 11111 1 A Lkl 0810 | 2 03312015
34227 CON A1111127111 0810 651 A 1111 2 T 1 0310 651 05042015
Row 1to6of &
Page 1 of 1
<< <] > >

As noted earlier, you can click on the WBS link to go to a specific WBS request form. To return to the search results, click the Return To WBS List within the left

navigation section.

Major Object | Print
F 4

Project: 51224 Clarion Co. ITS Program WBS Grouped: M
Project: 51224 Dist: 10 Planning Partner/County: Northwest.f Clarion Route/Sect: 804300 Ty,
Phase: Status:  Active Class: t Transp y Phase: Construction
Return To: WBS Number
e Roadway SR Sub Project Phase  Section Organization Program
WBS Elements 0 prevtd X 9 XK 1000 - D10 711 (General Maintenance - S/L)
OFFFFFFSFFF 1000 142
OXXXXXXGXXX 1000 711 Percents Toll Credit: Status: Future
00008007330 48942 142
00008007390 4700 373 Federal Percent: 0.00% Bond Number:
10008007390 1030 244 State Percent: 100.00 %
10008007350 1030 711 LocallOther Percent:  0.00 % Amounts
10008007390 4700 142 WBS Estimate Amount: 1.00
10008007330 4700 244 Bond Percent: 000%  \Bs Actual Amount:  0.00

10008007590 4700 142

Encumbrance Balance: 0.00
Total Percent: 100.00 %

Cash Flow Associated FPN's
Esimate Actu | FPN RealAppry Date

Cash Flow Start:
Cash Flow End:
Cash Flow Override:

2 o P
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DATA EXTRACT TOOL

Within the Data Extract Tool you will have the ability to select from various Highway and Bridge project and phase fields and enter specific criteria. Once the
extract has been submitted and generated, this data can then be copied into an Excel spreadsheet. (Note: the data extracted will be one day old data.)

To view the Data Extract — Project/Phase screen, click on the HWY & BR > Data Extract Tool menu items. The Data Extract screen will have four sections:

Project Fields, Phase Fields, Project Criteria, and Phase Criteria.

Within the Project Fields section, select the project field(s) you would like to be displayed within the extract.
Within the Phase Fields section, select the phase field(s) you would like to be displayed within the extract.

Data Extract - ProjectPhase

Submit Extract | Print
Select the fields to be included in the extract (Data is one day old.)
(I Project ID [IProject Title [ Project Status [ Project Status Date
["] Project Manager [CJPlanning Partner [[] District [[] County
[ Primary State Route [JPrimary Section [IPrimary Project Class [ Primary Project Improvement
[]Orig. Constr. Cntrct. Amt [JCum. Constr. Cntrct. Amt. [IProject Length []Project Length (Kilo)
["Major Project Flag ["1Local Project Flag ["]Capital Budget Required Flag [l Capital Budget Approval Flag
[[] Creation date [CITYP First Appearance Date [JAct. Let Date [JEst. Let Date
[JAct. Op.to Tric. Date [IProject Short Narrative [ improvement Description ["] Geographic Limits
[] On Adptd. TIP Flag [C1On Adptd. TYP Flag [ Bridge Worked on Flag [15D Bridge Worked on Flag
[[]On Pind. TIP Flag [JOn Pind. TYP Flag [] Public Narrative [C] Safety Program
["] Curb Ramp [C]Primary Municipality [ Conformity Status ["1Region Exempt Code
[_] Old Project Manager Name
Phase Fields| (Select A7) |
[[IPhase [ Phase Status [[]Phase Estimate Date [_]Phase Estimate Confirm Date
[]Fed. Approved Amt. [] state Approved Amt, []Local Approved Amt. [_] Other Approved Amt.
[JFed. Committed Amt. [[Istate Committed Amt [ Local Committed Amt. ] Other Committed Amt.
[C]Fed. Prog. Amt. [[] State Prog. Amt. [ Local Prog. Amt. [] Other Prog. Amt.
[JFed. Est. Amt. [[) State Est. Amt. [JLocal Est. Amt. [l Other Est. Amt.
[[] Total WBSs' Est. Amt. ["] Total WBSs' Actl. Amt. ["] Total WBSs' Enc. Bal. Amt. []Phase Sort order
[ Total Obligation Amt. [JAdv. Cnstrct. Amt. [[Jwork Force Type ["] Contract Type
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Within the Project Fields criteria section, select or enter the criteria you would like to be extracted from the system.
Within the Phase Fields criteria section, select or enter the criteria you would like to be extracted from the system.

Enter criteria for the extract

Project Fields| (clearai) |
Project ID

Project Status
District = v
Planning Partner = :I
County = :I
Actual Let Date is between [ ]

Estimate Let Date is between |

Actual Open To Traffic Date

|

Include only projects on Adopted TIP?
Include only projects on Adopted TYP?
Include only projects on Planned TIP?

Include only projects on Planned TYP?
Include only "Bridge Worked on Projects” ?
Include only "SD Bridge Worked on Projects™?
Include only "Local Projects™?

Include only "P3 Projects™?

Include only "DOI Projects"?

Include only projects with Fund Category -

R — : e o

OOooooooo
<

Phase Fields

Phase = | W

Phase Status I v

Confimn Estimate Date is between [ ] and | ]

Phase Estimate Date is between | and |

Include only phases on Adopted TIP?
Include only phases on Adopted TYP?
Include only phases on Planned TIP?
Include only phases on Planned TYP?
Include only "Toll Credit" phases?
ot p——

ooooad
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After selecting the fields and criteria, click the Submit Exiract button and the Data Extract Results screen will be displayed.

This example displays the following fields that were selected: Project ID, Project Title, Project Short Narrative, and Phase. The criteria selected was: Include
only "P3 Projects"?.

Data Extract Results

Download data to Excel [¥] (Download All?

1140 Grubb Rd/Walnut Ck State Route 4011 (Grubb Road) Bridge over Walnut Creek Millcreek Township Bridge Replacement Final Design
1140 Grubb Rd/Walnut Ck State Route 4011 (Grubb Road) Bridge over Walnut Creek Milicreek Township Bridge Replacement Right of Way
1140 Grubb Rd/Walnut Ck State Route 4011 (Grubb Road) Bridge over Walnut Creek Milicreek Township Bridge Replacement Construction
1140 Grubb Rd'Walnut Ck State Route 4011 (Grubb Road) Bridge over Walnut Creek Millcreek Township Bridge Replacement Preliminary Engineering
1370 SR 666 Brdg/Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement Final Design
1370 SR 666 Brdg/Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement Right of Way
1370 SR 666 Brdg/Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement Construction
1370 SR 666 Brdg/Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement Preliminary Engineering
1398 SR 666 ower Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement | Final Design
1398 SR 666 over Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement Right of Way
1398 SR 666 over Beaver Run State Route 666 (Davd Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement | Construction
1398 SR 666 owver Beaver Run State Route 666 (David Zeisburger Highway) Bridge over Beaver Run Hickory Township Bridge Replacement Preliminary Engineering
1686 SR 318 Brdg/Lil Nesh Ck State Route 318 (Middlesex-Mercer Road) Bridge over Little Neshannock Creek Branch Lackawannock Township Bridge Replacement Final Design
1686 SR 318 Brdg/Lil Nesh Ck State Route 318 (Middlesex-Mercer Road) Bridge over Little Neshannock Creek Branch Lackawannock Township Bridge Replacement Right of Way
1686 SR 318 Brdg/Lil Nesh Ck State Route 318 (Middlesex-Mercer Road) Bridge over Little Neshannock Creek Branch Lackawannock Township Bridge Replacement Construction
Row 1 to 15 of 2376
Page 1 of 159
Nt [t |
<<<12345678910..159 > >>
Return To:
|  DataExtractSelection |

Click the Download data to Excel link to download the extract to an Excel spreadsheet.

To return to the Data Extract — Project/Phase screen, click the
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Data Extract Selection

button.
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HIGHWAY & BRIDGE SCREENS

PROJECT STATUS DEFINITIONS

Through the life of the project, the status will change. Below is a list of statuses and the definition of each.

e  Active - Project has one approved actual WBS.

e Candidate - The project has all the required information to make it eligible to be added to a TYP or TIP.
e Completed - All work has been completed and all WBS's are closed.

e Finalled - All WBS's and FPNs are closed (The FPN has been final-vouchered).

e History - Projects that have been rolled over from the old PI/PMS system and are closed out.

e Hold - Project is on hold.

e Incomplete - Not all required data has been entered.
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OBTAINING CANDIDATE STATUS

In order for a Highway and Bridge project to attain the status of Candidate, the following fields must be completed:

Project Level Requirements: R
e Project Title
e  Project Short Narrative
e  Project Public Narrative

) —
e  Primary Improvement Type
e  Primary Project Class
e  Geographic Limits
e

e At least one row with Legislative District
equal to Legislative District, Congressional
District and Senatorial District (Obtained
by selecting a BMS/RMS segment)

e Responsible Planning Partner

e Responsible Engineering District
(Obtained by selecting a BMS/RMS
segment)

e  Responsible County (Obtained by
selecting a BMS/RMS segment)

Phase Level Requirements.

Proiect Description Screen

Proiect Location Screen

e Start of Phase and Completion of Phase must have dates entered Phase Milestone Screen

e  Estimated costs must be provided for the phase

e Phase cannot be a child in an SPN/Fiscal Group

Note: The Hwy & Br > Overview — Basics > Requirements page displays a read-only checklist of all the project and phase level requirements that

Proiect Phase Costs Screen

have or have not been met in order for the project to be a Candidate project.
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PROJECT SCREENS

PROJECT DESCRIPTION

A project is created in the MPMS system to establish the project for future inclusion in a PennDOT program(s) and to track fiscal and physical progress of the
project. The Project Description screens will display the basic description of the project, the narrative about the project, user defined fields, and whether or
not the project has been included in the Long Range Transportation Plan or the Decade of Investment program.

To view project description information for a specific project, select Highway & Bridge > Project and the Project Description screen will be displayed.

Project Description 3
Print

Project: 94921 State Bridge Inspection Manager:
Dist: 99 Planning Partner/County: STWD ltems / Central Ofiice Route/Sect:  Type: State Highway
Status:  Active Class: Resene Line Item

Project Title: State Bridge Inspection Local Project: Maintenance Year:
Project Sponsor: PennDOT Old Proj Manager:

Let Program Status: Let Program Date:

Creation Date: 12/23/2011 Flex Project:

Project Manager: Phone Number:

Email Address: Consultant Job:

Agreement Type: Consultant Firm Name:

| ° BRREHAB - Bridge Rehabilitation ° LNITM - Resene Line item

BRST - Bridge Restoration

Capital Budget Required: Inverse Check Flag: «

Safety Program:  Safety Details: Curb Ramps:  Number of Curb Ramps:

Improvement Description Geographic Limits
|Statewide inventory and inspection of state and local bridges on | Statewide
|and off the Federal-aid System (based on two-year cycle

e rume Heee

This site is best view ed w ith internet Explorer 11.0 or greater. The rec ommended. minimum requirements for screen resolution is 1024x768
Aol Ly oL R LAl e ey =l v larmrereny - ar ey ey

f T e e = = e ———— S
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OVERVIEW / COSTS

To view the overview and cost information of a project, select Highway & Bridge > Project > Overview / Costs and the Overview — Basics screen will be
displayed. Within the left navigation area, links to the Overview and Cost Summary screens will be displayed. The Overview screens summarizes the project at
the project and phase levels. The Cost Summary pages displays the project/phase costs by project and program. The data displayed is populated from other
pages within MPMS.

Click on the link to display the preferred screen. To view a different project, enter the project number within the Project field.

MPMS e

Project; 73961

Overview
Basics

Cost Summary
Project Costs
Program Cosls
Committed By TYP
MYAP Costs
Project Abstract

M
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BASICS

The Basics page displays all existing phases and their status, a short narrative and geographic description of the project.

@ A yellow smiley face indicates that the project phase meets the requirements for Candidate status. The project phase is on the previously adopted or the
currently adopted TYP or can be added to it.

. A green frowning face indicates that additional information is needed on that project. Check the Requirements page for the requirements that have not
been met.

v A checkmark indicates the project was loaded from the PI/PMS system and is included for historic purposes. It also indicates that the project has been
closed.

[ 23] Milestones | Requirements | Close Requirements | Mgmt. Group Associations |

Project Status: CAND

~ Phase  Phase Status Short Narrative
. Preliminary Engineering Incomplete PA 74 over Montour Creek Tyrone Township Bridge Replacement
@ Construction Candidate Geographic Description

PA 74 over Montour Creek Tyrone Township
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MILESTONES

The Milestones page displays all existing phases as well as estimated and actual dates for each milestone within each phase.

B S 61 EES| Requirements | Clos
I Constucton V!

Phase Approved by PMC

Cash Flow Start

Final ROW Clearance

Cash Flow End
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REQUIREMENTS

The Requirements page displays a checklist of all project and phase level requirements to be met in order for the project to be a Candidate project.

Basics | Milestones [T 1 e2 . 21 23] Close Requirements | Mgmt. Group Associations

Project Level Requirements
Z Project Title
E Project Short Narrative Description
E Project Public Narrative
Z Primary Improvement Type
Primary Project Class
Geographic Limits
E At least one row with Legislative District Type equal to CD, LD, and SD

E Responsible Engineering District
E Responsible County
Responsible Planning Partner

Phase Level Requirements
[Consh’uch’on V]

"Start of Phase" and "Completion of Phase" must have dates entered
Estimated costs must be provded for the phase
Phase cannot be a child in an SPN Fiscal Group
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CLOSE REQUIREMENTS

The Close Requirements page is a checklist of requirements to be met in order for the project/phase to be considered fiscally closed.

Basics | Milestones | Requirements Mgmt. Group Associations |

Project Level Requirements
[ ] A Pases Are Closed

Phase Level Requirements
| Construction v/

D Actual Phase Completion Date Entered
All Phase SPN's are Closed or

(No approved SPN's exist and the Actual Phase Completion Date is entered)

MGMT. GROUP ASSOCIATIONS

The Mgmt. Group Associations page displays the group the project is attached to. By creating an association, the creator of the project can associate similar
projects into one group.

Basics | Milestones | Requirements | Close Requirements LTI S eToT W0 000

Read-Only Training 5200 26 Read Only documentation
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PROJECT COSTS
The Project Costs pages displays the following cost types: Department Approved, Estimated, Awarded, Obligated, Actual and Encumbered.

DEPARTMENT APPROVED

The Department Approved cost of a project phase represents the dollar amount that the Department has authorized that may be spent on a project
phase. During the life of a project phase, if more or less money is needed to complete the work, this amount may be adjusted through a TYP Management

Action.
When a TYP is initially adopted the approved amount of each project phase is as follows:
1. For project phases appearing on a TYP for the first time the approved amount is equal to the programmed amount.

2. For carry-over project phases from a prior TYP with no prior expenditure, encumbrance, or obligation the approved amount is equal to the programmed
amount.

3. For project phases that existed on a prior twelve year program with expenditure, encumbrance and/or obligation the approved amount on the program will
be as follows:
e For 100% state funded phases - the approved cost of the project phase is the sum of the committed amount from the prior program plus the amount
programmed on the current program.
e  The committed amount is the sum of the expenditure and the encumbrance.
e For project phases with federal funding, state and/or other funding - the approved cost of the project phase is the sum of the committed amount plus
the amount programmed on the current program.
e The committed amount is the sum of approved federal obligated amount, the state and local matching amount. (If, however, the sum of the
expenditure and the remaining encumbrance is greater than the federal obligation and the matching amounts the excess dollars are added to the
state matching amount).

Federal 230,400,000 285,118,504 54,718,594
- State 57,600,000 105,303,257 47,703,257 31,120,320
Local 0 0 0
Other ' 0 0 0
FD Totals 288,000,000 390,421,851 102,421,851 31,120,320

GrandTotals  2..000000  dooengs  tooeest 34230
—g b 4 > P
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ESTIMATED

The Estimated cost in MPMS represents the Districts’ best projected dollar amount that a project phase is expected to cost from the beginning of work on the
phase to its completion. The estimated cost should be updated as the project phase cost is revised during the life of the project phase.

03/27/2014

FD Total

AWARDED

The Awarded cost is the cost associated with the award of contract and is imported from ECMS.

0812012014 | 724,715.10 724,715.10

CON Tohl| 724,715.10 724,715.10
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OBLIGATED

The Obligated amount on a project phase is the amount of federal money the FHWA has authorized that the Department can spend on a project phase. This

amount may be adjusted up or down by processing the appropriate documents and getting the proper authorization from the FHWA.
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| Final Design| L1CE| NBIS060 0 | 02172012 02/28/2012 | 0.00 23,000,000.00 | 75522 0.00 | 0.00
| Final Design| L1CE| NBIS060 1 | 07/16/2012 07/18/2012 [ 10,000,000.00 -10,000,000.00 | 78503 0.00 | 0.00
| Final Design L1CE| NBIS060 2 [ 01/07/2013 01/08/2013 [ 12,000,000.00 -13,000,000.00 | 81434 0.00 | 0.00
| Final Design| M240| WALLOG0 0 | 01072013 01/08/2013 [ 1,000,000.00 0.00 | 81438 0.00 | 0.00
| Final Design L1CE| NBIS060 3 | 02082013 02/12/2013 [ -1,560,000.00 0.00 | 81860 0.00 | 0.00
| Final Design| M240| SIGN060 0 | 020872013 02/12/2013 ' 2,000,000.00 0.00 | 81867 0.00 | 0.00
Final Design| M240/ WALLO60, 1 | 02082013 02/12/2013 | | ~ -440,000.00 0.00 | 81858 0.00 | 0.00
| Final Design L1CE| NBIS0B0 4 | 07092013 0711172013 | 20.000.000.00 0.000 | 84145 0.00 | 0.00
Final Design| LICE| NBIS060 5 | 06/252014 06/27/2014 | 10,438,504.43 0.00 | Bge7a 0.00 | 0.00
| Final Design M240/ SIGNOGO | 1 | 09/1012014 09/11/2014 280,000.00 0.00 | o11a4 0.00 | 0.00
Final Design| M240| WALL0B0 2 09/10/2014 09/11/2014 | . 1,000,000.00 0.00 | 91145 0.00 | 0.00
FD Total 54,718,504.43 0.00
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ACTUAL COSTS

The Actual Costs is updated in MPMS nightly from SAP for active project phases.
e Expenditure — The expenditure in MPMS is the amount of money actually spent on a project phase at any given time. The expenditure is located on
the state project number (SPN) associated with a project phase.
e  Encumbrance — Encumbrance in MPMS is the money earmarked and set aside to be spent on a given project phase. The encumbrance is located on
the state project number (SPN) associated with a project phase. A project phase cannot spend more money than is encumbered. As phase costs (bills)
are processed this is added to the expenditure and subtracted out of the encumbrance. The encumbrance may be adjusted up or down.

Final Design 0INO2U0SWO09 . 0.00' NBIS060 L1CE
0INO2U09WO09 4954 383 Open 37,054.87 74,911.46 111,966.33 0.00 NBIS060 L1CE
0IN11UOSW11 4954 |383 |Open 8,915.52 250,774.69 259,690.21 0.00 NBIS060 L1CE
DIN49LOOWOS 4954 383 | Open 0.00 19,611.28 19,611.28 0.00/ NBIS060 L1CE
DINOGNO9POL 0650 1383 |Open 1,717,760.27 1,843,700.86 3,561,470.13 3,623,512.26 NBIS060 L1CE
0INOGUOOWO6 4954 383 |Open 360.12 316,311.55 316,671.67 0.00 NBIS060 L1CE
0INOG6MO9000 0600 (611 |Closed 0.00 406,290.02 406,290.02 20,000.00
0INO6MO2000 0610 611 |Closed 0.00 28,507.18 28,507.18 25,000.00
0INO6M09000 0620 (611 | Closed 0.00 5,130.17 5,130.17 30,000.00
0INOG6M 0 0630 611 |Closed 0.00 8,496 .51 8,496.51 20,000

2 ' ot -~
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ENCUMBRANCE HISTORY

The Encumbrance History page displays the history of the encumbrances for project phases.

Final Design 0INOZUD9WD9 4954 383 42,334.26. 03/26/2012
69,632.07 10/09/2012
Total For WBS 0INO2UOSWO0S 4954 383 111,966.33
Final Design OINT1UOSW11 4954 383 87,738.10 03/29/2012
116,902.17 08/26/2013
42,906.64 08/15/2014
6,731.23 09/09/2014
Total For WBS 0IN11U0SW11 4954 383 240,815.68
Final Design 0IN4SLOSWOS 4954 383 111,851.59 04/16/2012
92,240.31 0712112014
Total For WBS 0IN4SL0IWO5 4954 383 19,611.28
Final Design 0INOSNOSPO1 0650 363 3,623,512.26 04/19/2012
71,726.88 02/1212013
46,655.19 04/09/2013
0
amwwm

PROGRAM COSTS

The Program Costs pages displays the TYP/TIP(s) in which the selected project/phase has been attached. By default, the TIP will automatically be displayed.

Cost Summary - Program Costs
Prnt

Project: 94921 State Bridge Inspection Manager:
Dist: 99 Planning Partner/County: STWD ltems / Central Office Route/Sect: Type: State Highway
Status:  Active Class: Resene Line tem

Program Selection

OTYP ®TIP IFFY 20155TWD Hems TIP v

a9 Final Design
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SUMMARY

The Summary page displays the total program amount per phase.

Final Design

BRDG Total
FD Total

SOURCE

The Source page displays the costs by Federal, State, Local and Other share.

R A o
~ Phass  Period _____
' ' BRDG F 9,600,000.00 9,600,000.00 2015
99 [Final Design 1 | BRDG | F 9,600,000.00/ unn_ 9,600,000.00 2015
| BRDG s 4,800,000.00 0.00 4,800,000.00 2015
| BRDG F 9,600,000.00 0.00 9,600,000.00 2016
99 [Final Design 2 | BRDG F 9,600,000.00 0.00 9,600,000.00 2016
BRDG s 4,800,000.00 0.00 4,800,000.00 2016
| BRDG F 9,600,000.00 0.00 9,600,000.00 2017
99 Final Design 3 | BRDG F 9,600,000.00 0.00 9,600,000.00 2017
BRDG s 4,800,000.00 0.00 4,800,000.00 2017
BRDG F 9,600,000.00 0.00 9,600,000.00 2018
99 [Final Design 4 ' BRDG F 9,600,000.00 0.00 9,600,000.00 2018
:. BRDG | S a 4,800,000.00 0.00| 4,800,000.00 2018
BRDG Total | il 96,000,000 0 96,000,000
FD Total i 96,000,000 0 96,000,000
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DETAIL

The Detail page displays the costs by funding category.

| Summary | Source [[VET]

July 2015 | PENNDOT

MPMS HELP 717-525-5458 OR RA-PDMPMSWEBEX@PA.GOV

BRDG NHPP _ 9,600,000.00 0.00 9,600,000.00 2015
99 Final Design BRDG STP 9,600,000.00 0.00 9,600,000.00 2015
| BRDG 582 4,800,000.00 0.00 4,800,000.00 2015

| BRDG | NHPP 9,600,000.00 0.00 9,600,000.00 2016

99 Final Design BRDG STP 9,600,000.00 0.00 9,600,000.00 2016
BRDG 582 4,800,000.00 0.00 4,800,000.00 2016

BRDG NHPP 9,600,000.00 0.00 9,600,000.00 2017

99 Final Design BRDG | STP 9,600,000.00 0.00 9,600,000.00 2017
BRDG 582 4,800,000.00 0.00 4,800,000.00 2017

BRDG NHPP 9,600,000.00 0.00 9,600,000.00 2018

99 Final Design BRDG STP 9,600,000.00 0.00 9,600,000.00 2018
. | BRDG | 582 4,800,000.00/ 0.00 4,800,00000, 2018

BRDG Total 0 0 96,000,000
0




COMMITTED BY TYP

The committed amount in MPMS is the amount of money that has been earmarked and set aside to spend (or has been spent) on a project phase.
The funds are broken out by the TYP in which the funds were committed.

Within the Miscellaneous Committed section the following encumbered/expended amounts are:
e Associated to non-federal SPNs (i.e., use state program code indicating only state or local involvement.)
e Associated to a federal SPN (an SPN appearing on a 4232 document) but whose total exceeds the amount prescribed by the pro rata on the
corresponding 4232 document

Cost Summary - Committed by TYP I:
Prnt
Project: 94921 State Bridge Inspection Manager:
Dist: 99 Planning Partner/County: STWD Items / Central Office Route/Sect: Type: State Highway
Status:  Active Class: Resene Line tem

2011 - 2022 Twelve Year Program 23,000,000.00| 5,750,000. 00/ 0. UU 28 750,000.00
2013 - 2024 Twelv Year Program 1T Y — T T 000 30,648.243.03
FD Totals 54,718,594.43 13._5?9.&48‘80 0.00 0.00 68,398,243.03

Miscellaneous Committed

FD | 31,120,320.11 2,903,288.06| 0.00| 34,023,608.17

ey B o SR P e O Y 2ot et
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MYAP COSTS

The MYAP Costs pages displays the Obligation Plan(s) in which the selected project/phase has been attached.

Cost Summary - MYAP Costs

Print
Project: 94921 State Bridge Inspection Manager:
Dist: 99 Planning Partner/County: STWD Items / Central Office Route/Sect: Type: State Highway
Status:  Active Class: Resene Line tem
MYAP Selection
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PROJECT ABSTRACT

The Project Abstract page is a summary of the funds committed prior to the currently adopted TYP and expected present and future costs of the
project/phase.

Cost Summary - Abstract I-
Print

Project: 94921 Project Title: State Bridge Inspection Project Class: LNITM

Planning Partner: STWD Items Dist: 99 County: Central Office

Project Manager: Status: ACT Route/Sect: I

Date: 6/19/15 1:38 PM

102,421,851 24,000,000 24,000,000/ 24,000,000 24,000,000/ 192,000,000 390,421,851

Past Funds: All committed funds that occurred prior to the currently adopted TYP.
Expected Present Costs: Total costs programmed for each of the years of the currently adopted TIP.
Expected Future Costs: Sum of costs for periods 2 and 3 of the currently adopted TYP.
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LOCATION

The Location screens provide specific location information about the project. The RMS and BMS tabs will provide a link to the Roadway Management System
(RMS) and Bridge Management System (BMS) applications. The Local tab will allow you to view local roads or bridges on a project. The Ownership tab

identifies the districts and counties involved in a project and the Legislative tab identifies Legislative owners of the project as well as those legislators
interested in the project.

To view location information for a project select Highway & Bridge > Project > Location.

Project Location-Ownership-Legislative
Print

Project: 90196 Yellow Crk Park Intersect Manager:  Art Richards
Dist: 10 Planning Partner/County: SPC/ Indiana Route/Sect: 4221472 Type: State Highway
Status:  Active Class: Safety Improvement

Open this project in MPMS 10

Responsible Project Project Primary Primary
Planning Partner: SFC Length (Miles): 0.68 Length (Kms): 1.09 Point Latitude: Point Longitude:

View ° Indiana 422 520 3,383 3,549 0.03 472 Video Log |

View v Indiana 422 530 0 1,706 0.32 472 Video Log |

View Indiana 422 540 0 1,738 0.33 472 Video Log |
422 068

NW
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RMS (ROADWAY MANAGEMENT SYSTEM)

The RMS page provides details of the roadway segment(s) of the project, which includes the County, Route, Segment, Begin and End Offset, Section and an
indicator if a bridge is located within the segment.

View ° Indiana 422 520 3,383 3,549 0.03 472 Video Log

View J Indiana 422 530 0 1,706 0.32 472 Video Log
View Indiana 422 540 0 1,738 0.33 472 Video Log

Click the View link to open the RMS View screen. This screen displays specific roadway information of the selected segment.

| | RMS View -- Webpage Dialog »

County: Indiana Segment: 520

(e ]| Survey | Guiderail | Segments |

Segment Length: 3,549 Access Control: 3 Federal Aid
System Status:
Urban Area Code:

Traffic Route 2: ADTT: Function Class:

Traffic Route 1: Us422 AADT: 7,315

Traffic Route 3: Truck %: Indicators
Direction:

NHS Code: ¥ Year Built B
One-Way: 2
7
4

Day Speed Limit: 55 Resurfaced: Truck Network:
Maint. Responsibility: 69 Maint. Func. Class: Tandum Truck:
Divider Type: 0 Divider Width: Condition Friction

Date: 000000
Parking Lane:

Surface Type: Index: 0o

N
Paved Width: 36 Coefficient:

Pavement Condition Ratings
i g ): &1
Present Serviceability Rating(PSR):
Overall Pavement Index(OPI): 0

Street Name: BENJAMIN FRANKLIN HW
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Click the VideoLog link to open PennDot’s VideoLog application.

= PennDOT Videolog Application - Internet Explorer El

video log

Qo
County: LANCASTER (36)
Type: State Route
Route: 0272 (PA - 272)
Direction: NORTH
Segment: 0850

Offset: 5 ft.

Date: 5/14/2013

Interval _ ~annnilll
Every Image-21ft v I IXTorT a»
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BMS (BRIDGE MANAGEMENT SYSTEM)

The BMS page provides details of the state and local bridges of the project which includes the location and structural information of the selected bridge.

(19174 indiana 0422

3 | BMS View -- Webpage Dialog %

(Clos |  prin |
BMS Key: 3204205300000 BR Key: 19174

(o= | Main Structure | Approach | Inspections | Projects |

Intersected Feature: YELLOW CREEK

Features Carried: SR0422

Owner: PADOT Maint. Respns.:
Historic Signification: 5 Electrified Tracks:
Year Built: 1957 Covered Bridge:
Reconstructed: 2008 Sufficiency Rating:
Structure Length(Feet): 58 HERR Eligibility:
Span Length - NBIS Elig:  26ft. - NBIS Code:

Width(Feet): 54.0 SDIFO Rating:

PSU-PUC Number: _ Posting Status: OPEN
Total Maint. Defic. Points: 69.0 NHS Flag: 1
Detour Length 6.0 Functional Classification: 02

Type of Service Traffic Counts Posted Restrictions(tons)
Under Bridge: 5 AADT: 7315 Single Vehicle: 0.0
On Bridge: 1 ADTT: 1027 14% Combined Vehicle: 00

Recent Inspection Bridge Location
Most Recent Date: 05/11/2015 Location: YELLOW CREEK NO.3
Frequency(Months): 24 Latitude: 40345790
Agency: Longitude: 790010.688
Flood Insp. Required: 0 Municipality: Indiana - Cherryhill (Twp)

July 2015 | PENNDOT MPMS HELP 717-525-5458 OR RA-PDMPMSWEBEX@PA.GOV




LOCAL

The Local road screen identifies local road(s) that has been designated to be a segment of the project.

RMS | BMS Ownershi lative Q

Primary: ® County/Municipality: Crawford - Sparta (Twp) Local Road Code: T-878
Owner Name: Sparta Township Street Name: Britton Run Road
Bridge Name: Britton Run Road Bridge over Britton Run Length(ft): 38 Section Id: LOO

OWNERSHIP

Within the Ownership screen, the counties and municipalities involved in a project are identified. This data is automatically populated based on the roadway
segment and/or bridge structure selected.

£

| ® District 10 - Indiana| |Indiana - Cherryhill (Twp) |

LEGISLATIVE

Within the Legislative screen, the legislators involved in a project are identified. The legislators are automatically populated based on the location of the
project.

RMS|BMS|LocaI|0wnershIE|m-_.-:~§. In i
9 HON. William Shuster REP 62 HON. Dave Reed REP 41 HON. Donald C. White REP

WWWJ
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RAIL CROSSING
The Rail Crossing page associates rail grade crossing projects to highway segments. This is a Federal requirement. To view the Project Rail Crossing screen, click

on the HWY & BR > Project > Rail Crossing menu items.

Project Rail Crossing
Print

Project: 90187 Tyburn Road of Amtrak(C) Manager:
Dist: 6 Planning Partner/County: DVRPC / Bucks Route/Sect: 2020/AMT Type: State Bridge
Status:  Active Class: Bridge Restoration

Rail Crossing List

530080Y 2020 183 208 - FALLS Amtrak (National Railroad Passenger Corporation) Amtrak (National Railroad Passenger Corporation)
Add a Crossing
Select a crossing to add Enter a crossing to add
501645T v | Add Crossing | | Add Crossing l
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AIR QUALITY

The Air Quality screen summarizes the emission rates for a project in a compliant county. To view this information for a project, click on the HWY & BR >
Project > Air Quality menu items. The Air Quality screen will be displayed.

Air Quality

Print

Project: 64418 PA 611 CORRIDOR_Phase 1
Dist: 5 Planning Partner/County: NEPA / Monroe Route/
Status: Completed Class: Congestion Reduction

Is Project on Approved TIP? MPO Approval Date:

Regional Conformity Determination
Conformity Status Code: Significant Region Exempt Code:

CMAQ Analysis/Emissions Results

VOC: 4354

Required: CO: 501.73

Analysis Date:06/10/2003 NOx: 066
PM 2.5:0.00

PM2.5 Project Level Conformity Determination
Status: AQ Determination:
Date of Decision:
County Nonattainment Status: Ozone - Basic No Attainment PM2.5 - Attainment
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CAPITAL BUDGET
To determine if a project has been on a Capital Budget Act, click on the HWY & BR > Project > Capital Budget menu items. The Budget - Project screen will be

displayed.

Budget - Project l

Print

Project: 73961 Montour Creek Bridge Manager:  John T Kennedy
Dist: 8 Planning Partner/County: Harrisburg / Perry Route/Sect: 74/000 Type: State Bridge
Status: Candidate Class: Bridge Replacement

Is Capital Budget approval required for this project? Yes

This project is Attached to the following Submission Lists:

This project was Authorized on the following Highway Acts:

145 2004 v 54 (B)B) Perry 501 242,000.00 225,000. 00| 6,000. 00 11 ,000.00
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PHASE SCREENS

A phase is created in the MPMS system for Highway and Bridge projects to establish funding estimates, project phase milestones, candidacy for department

programs, and/or fiscal tracking.

A Highway and Bridge project may include one or more of the following phases:

e  Study

e  Preliminary Engineering (PE)

e  Final Design (FD)

e  Utility (UTL)

e Right of Way (ROW)

e  Construction (CON)

e Planning/Research/Administration (PRA)

GENERAL

To view general phase information select Highway & Bridge > Phase > General and the Project Phase General Information screen will be displayed.

LT 7

Project: 51224 | Dist: 10 Planning PartneriCounty: Norhwest / Clarion Route/Sect: £H390 Type: State Highway

Project: 51224 Clarion Co. ITS Program Manager:
an::CDN | Status:  Active Class: Intefligent Transportation System

Phase Name: Consftruction

Physical Status: Aclive - Has al least one open WBS
Fiscal Status: Phase Fiscally Closed

Toll Credit:

Act 44:

Work Force Code:

Contract Code:

Status change Date: 07/30/2004

Remarks:
Contract Costs
[ emsp=~ | awsp || orginalContractAmount || CumentContractAmount || CuentConbractDate
51224 3,523,200 46 3,885,521.82 12/08/2009
ECMS Companion Projects
- Companion Project

51228

It B Pl ttnt B, e BB et g ke p [
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COSTS

The Project Phase Costs screen shows the total estimated phase cost by Federal, State, Local, and Other share.

To view phase cost information select Highway & Bridge > Phase > Costs and the Project Phase Costs screen will be displayed.

Project Phase Costs

Help | Print 4

Project: 51224 Clarion Co. ITS Program

Dist: 10 Planning Partner/County: Northwest / Clarion

Status:  Active Class: Intelligent Transportation System

Costs Breakdown Miscellaneous Costs

construction engineering 0.00 216,000.00
Funding Details
Federal

Proposed FPN:
WBS
©wes | status  Estimate Amt
OFFFFFFOFFF 1000 142 | Future - WBS Request Created 10.00 0.00
OXCOOK9XXX 1000 711 | Future - WBS Request Created 1.00 0.00
| 00008007390 4942 142 | Future - WBS Request Created 244181 0.00
| 00008007390 4700 373 | Closed

22,220.00 0.00
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MILESTONES

The Phase — Milestones screen displays the milestones and dates of a specific project/phase.

To view phase milestone information select Highway & Bridge > Phase > Milestones and the Phase — Milestone screen will be displayed.

Phase - Milestones
Print

Project:
Dist: 8
Status:  Active

PA 241 over PA 283 Br Prs WBS Grouped: Manager: Geoffiey F Elsavage
Planning Partner/County: Lancaster/ Lancaster Route/Sect: 2411013 Type: State Bridge

Bridge Restoration Phase: Final Design

Phase Approved by PMC No

Phase on Approved STIP No
Cash Flow Start No
4232 Approved by FHWA No

Start of Phase No 04/20/2014

PS+E to District Contract Management No 05/22/2014
PS+E to Central Office No 06/27/2014 Actual date is date pub
Cash Flow End No
Completion of Phase No 09/15/2014 “

Reimbursement Agreement No
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SYSTEM MILESTONES

The purpose of milestones in a project is based upon keeping track of the progress made during the life of the project. This process helps to determine the
timeframe required to finish the project and the measures to be taken to complete the project.

[=] All phases have milestones.

[=2] Each milestone has an estimate and actual date.

A eSS G o User Milestones | Ope
Phase Approved by PMC No 02/17/2012
Phase on Approved STIP No 09/29/2014
Cash Flow Start No 07/12/2012
4232 Approved by FHWA No 02/28/2012
Start of Phase No 10/01/2012 07/12/2012
PS+E to District Contract Management No
PS+E to Central Office No
Cash Flow End No
Completion of Phase No 09/30/2016 v
Reimbursement Agreement No
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TRAINING

If you would like additional MPMS training, please contact Kent Smithmyer.
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